

IMPACT ANALYSIS REPORT

Smart Resource Scheduler

1. Current State Inventory

1.1 Jira Project Structure (SIL — Silver Trust)

The following structure was captured from the active Jira project immediately prior to the restructuring announcement.

Epics

Key	Epic Name	Status	Description (Summary)
SIL-2	Resource Data Collection & Consultant Profiles	To Do	Centralised consultant profile system: skills, availability, workload, development goals
SIL-3	Smart Resource Recommendation Engine	To Do	Recommendation engine suggesting optimal teams based on skill match, availability, and workload balance
SIL-4	Allocation Workflow Automation & Manager Review	To Do	Automated project allocation workflow: approvals, conflict detection, integration with Jira, Calendar, Slack

User Stories (9 total)

Key	Story Title	Epic	Priority	User Story (As a / I want / So that)
SIL-5	Consultant Profile Management	SIL-2	Highest	Team Manager — profiles with skills, certs, availability & goals — data-driven allocation

SIL-6	Workload and Availability Tracking	SIL-2	Highest	Project Manager — see workload/availability per consultant — identify capacity for new projects
SIL-8	Skill Gap Identification	SIL-2	Medium	VP Talent — required vs available skills view — identify training/hiring priorities
SIL-9	Automated Team Recommendation	SIL-3	Highest	Project Manager — system recommends best consultants — allocate in minutes not hours
SIL-11	Alternative Staffing Options	SIL-3	High	Team Manager — junior+mentor pairings — junior development while project succeeds
SIL-12	Workload and Burnout Protection	SIL-3	High	VP Talent — prevent over-assignment of seniors — reduce burnout, distribute fairly
SIL-13	Manager Allocation Review & Approval	SIL-4	Highest	Project Manager — review/approve AI-generated allocations — retain control + automation benefit
SIL-14	Conflict Detection	SIL-4	High	Team Manager — detect scheduling conflicts pre-assignment — no double-booking
SIL-15	Automated Project Setup	SIL-4	Medium	Consultant — assignment auto-updates calendar & project tools — immediate clarity on responsibilities

1.3 n8n Workflow Inventory

The following automation workflows were connected to Jira at project start:

Workflow	Trigger	Jira Action	Data Flow
Issue Creator	Webhook / form submission	Create Issue	Project requirements → new Jira story with epic link
Status Updater	Allocation approval event	Update Issue	Approved allocation → update assignee + status in Jira
Calendar Sync	Allocation confirmed	Create event (Google Cal)	Consultant assignment → calendar event creation

Note: All three workflows use Jira REST API and webhooks. These must be fully rebuilt for the Trello API after migration.

2. Migration Challenges — Jira → Trello

2.1 Feature Comparison Table

Jira Feature	Trello Equivalent	Fidelity	Migration Challenge
Epics	Labels or card naming convention	Partial	No native hierarchy; must simulate with labels e.g. [EPIC: SIL-2]
User Stories	Cards	Good	One-to-one mapping is feasible; card title = story title
Acceptance Criteria	Card Checklists	Good	Can be preserved as checklist items; minor data entry required
Sprints	No equivalent	Lost	Use Kanban columns (To Do / In Progress / Review / Done) as sprint proxy
Priority fields	Labels (P1/P2/P3 labels)	Partial	Label naming convention required; colour-coding recommended
Epic-Story hierarchy	Flat structure	Lost	Use card prefixes AND a dedicated Epic Overview card per epic; link via card attachments
Custom fields	Power-Up (limited)	Partial	Trello custom fields Power-Up supports basic types; complex logic must move to n8n
Jira REST API	Trello REST API	Rebuild required	Different endpoints, auth (API key+token), data models, and webhook formats

2.2 What Will Be Lost

- Sprint structure and velocity tracking — Trello has no sprint concept
- Epic-story parent-child relationship — Trello is a flat card model
- Built-in Jira reporting (burndown charts, cumulative flow) — must be replicated externally
- Automatic issue key sequencing (SIL-5 etc.) — Trello uses random card IDs

2.3 What Needs Adaptation

- Epics → Label each card with e.g. 'Epic: Resource Data' and create an anchor card per epic at the top of the board
- Stories → Cards: title format [SIL-X] Story Name for traceability during transition
- Acceptance Criteria → Checklist on each card; one checkbox per criterion
- Sprints → Kanban columns: Backlog | In Progress | Review | Done
- Priority → Colour labels: Red = Highest, Orange = High, Yellow = Medium, Grey = Low

2.4 Trello Board Architecture — Proposed Design

Board 1: Resource Pool (new — no Jira equivalent)

- Lists: Available | Partially Allocated | Fully Allocated | On Leave
- Cards: one per consultant — skill tags as labels, capacity % in card description
- Links to active project cards via card attachments

Board 2: Project Allocation (migrated from Jira SIL project)

- Lists: Backlog | Allocation Pending | Manager Review | Approved | Live | Done
- Cards: one per allocation request / user story
- Epic grouping: label colour per epic + epic anchor cards

2.5 n8n Workflow Rebuild Requirements

- All existing n8n workflows use Jira REST API — none will function post-migration
- Must rebuild: Issue Creator → Card Creator (POST /1/cards)
- Must rebuild: Status Updater → Card Mover (PUT /1/cards/{id}/idList)
- Must rebuild: Calendar Sync → unchanged trigger, but card ID reference replaces issue key
- Webhook format changes: Trello webhooks use different payload structure (idModel, action.type)
- Authentication change: Jira uses Basic/OAuth; Trello uses API key + token

3. Stakeholder Impact Analysis

3.1 Robert Singh — VP of Talent (SilverTrust & Hammer)

Original pain point	Manual allocation (4-6 hrs), no visibility of capacity, consultant burnout
Acquisition impact	Scope triples overnight (30 → 105 consultants). Matrix reporting adds complexity. He is the single owner driving urgent system changes while unavailable for meetings due to onboarding.
New concerns	Will the system scale to 105 people? Can it handle dual HR data? How do we reassure anxious staff?
Mitigation	Phased rollout: validate 30-consultant logic before expanding to full pool. Provide him a daily async status summary by email.

3.2 Patricia O'Connor — Head of Resource Management, Hammer Consulting

Original pain point	N/A — new stakeholder introduced on Day 2
Acquisition impact	Her existing resource planning system and processes (75 consultants, 12 certifications, complex matrix) are at risk of being overwritten or ignored
New concerns	Will the SilverTrust system handle Hammer's data model? Does she lose control? Will her people be allocated without her approval?
Mitigation	Demonstrate system flexibility early. Include Patricia in skills taxonomy design. Confirm dual-manager approval workflow so she retains authority over Hammer consultants.

3.3 Jennifer Hayes — HR Director (SilverTrust & Hammer)

Original pain point	N/A — new stakeholder introduced on Day 2
Acquisition impact	Two HR systems must both feed the allocation engine during the transition period. She needs a clear technical spec and timeline for full merger.

New concerns	Data inconsistency between systems causing bad recommendations. Compensation and performance data accidentally exposed. No clear migration path.
Mitigation	Design a dual-read adapter layer now, purpose-built to merge into a single DB later. Define strict data fields used (skills, availability, seniority only). Salary/performance never pulled into allocation engine.

3.4 Michelle — Consultant (SilverTrust)

Original pain point	Feeling expendable, no visibility into career path, unclear project assignments
Acquisition impact	Anxious about being 'sent to Hammer' against her will. Worried a black-box algorithm will assign her without explanation.
New concerns	Will I be forced onto Hammer projects? Can I see why I was recommended? Do I have any input?
Mitigation	Implement the Recommendation Transparency feature (why was I recommended?) and a self-declaration of development goals. Consultants should see their own allocation status in the Resource Pool board.

3.5 Keisha — Senior Consultant (SilverTrust)

Original pain point	Over-assignment, burnout risk, always on critical projects with no breathing room
Acquisition impact	Organisational chaos means informal protections (a sympathetic manager) may disappear. 75 new projects from Hammer may increase demand for her rare skills.
New concerns	Will the merger make burnout worse? Will I be assigned to Hammer projects on top of existing load?
Mitigation	Burnout protection story (SIL-12) is high priority and must be extended to the full 105-person pool. 85% utilisation cap applies equally across both companies' consultants.

3.6 Project Managers & Team Managers (both companies)

Original pain point	Slow approvals, no visibility across teams, manual spreadsheet coordination
----------------------------	---

Acquisition impact	Matrix reporting means a SilverTrust PM may need approval from a Hammer line manager before assigning their consultant — a new approval loop they have no process for.
New concerns	Who has final say on cross-company allocations? How long will dual-manager approval take? Learning Trello instead of Jira.
Mitigation	Define SLA for matrix approvals (e.g. 24hr response window with escalation). Provide Trello onboarding guide. Manager override remains available with mandatory explanation field.

4. Project-Specific Acquisition Impact

4.1 Scale Shock — Algorithm Scope Expansion

- The recommendation engine was designed and validated for 30 consultants
- Post-acquisition pool: 30 (SilverTrust) + 75 (Hammer) – 8 transfers = 97 net, effectively 105 in transition
- Algorithm complexity increases non-linearly: combinatorial team suggestions, conflict detection, and burnout scoring all need re-testing at scale
- Performance requirement (recommendations within 1 minute) must be re-validated

4.2 Platform Migration — Trello Has No Native Resource Management

- Jira had issue hierarchy (Epic → Story → Subtask) which mapped naturally to allocation → project → task
- Trello is a flat Kanban tool — the entire information architecture must be redesigned from scratch
- A separate Resource Pool board must be built with no Jira precedent; it is a net-new design challenge
- All automation workflows (n8n) must be rebuilt against the Trello API

4.3 Dual HR System — Data Consistency Risk

- SilverTrust HR database: structured, known schema — skills, seniority, availability, certifications
- Hammer HR system: unknown schema, 12 certification types, matrix reporting structure
- Skills taxonomy mismatch: 'Software Engineer' (SilverTrust) ≠ 'Senior Developer' (Hammer) — the algorithm cannot compare across companies without a unified mapping layer

- Until the HR systems merge, the allocation engine must read from two sources, reconcile conflicts, and flag discrepancies for manual review

4.4 Matrix Reporting — New Approval Complexity

- Original design: PM recommends → single line manager approves
- New reality: PM recommends → SilverTrust line manager approves AND Hammer line manager approves (for cross-company assignments)
- Both approvals must be logged in the audit trail (SIL-13 requirement extended)
- Risk of approval bottleneck if Hammer managers are not onboarded to the new tool

4.5 Organisational Sensitivity — Transparency Is Now a Core Feature

- Consultant anxiety about involuntary cross-company assignment is high (evidenced by Michelle and Keisha concerns in Robert's email)
- The system must explain every recommendation: why this person was selected (skill match %, availability, development goal alignment)
- Consultants must be able to see their own allocation status and declare preferences / development goals
- The system must never appear to 'shuffle people' — human manager approval remains mandatory at every step

4.6 Capacity Forecasting — Hammer's 75 Are Not Free Resources

- Sales may incorrectly assume 75 new Hammer consultants = 75 new units of delivery capacity
- Hammer consultants have existing project commitments; actual free capacity may be 20-30% of the headline number
- The forecasting dashboard must pull Hammer project data to show real available capacity, not theoretical headcount
- This is a critical risk: over-promising delivery capacity to clients post-merger could damage reputation

4.7 Gap Analysis — Stories Missing for Acquisition Scope

Missing Story Area	Status	Impact
Capacity Forecasting Dashboard	Not in backlog	Cannot answer 'can we take on new projects?' — critical for Sales and VP
Unified Skills Taxonomy Builder	Not in backlog	Hammer and SilverTrust skill definitions cannot be compared without this

Dual HR System Adapter	Not in backlog	No integration path for Hammer HR data
Matrix Approval Workflow	Not in backlog	Cross-company allocations have no dual-manager approval path
Recommendation Transparency / Why Me?	Not in backlog	Critical for consultant trust and adoption during merger anxiety
Fractional / Part-Time Allocation Logic	Not in backlog	Consultants on multiple projects cannot be managed with current binary model
Fair Distribution Enforcement	Not in backlog	Without tracking, same consultants get assigned repeatedly
Trello Resource Pool Board Design	Not in backlog	Entire new board architecture required — no Jira equivalent
n8n Trello API Workflow Rebuild	Not in backlog	All existing automations will fail post-migration
Privacy & Data Access Controls	Not in backlog	Salary/performance data must not leak into allocation views
Development Goal Tracking Over Time	Partial (SIL-11)	One-time pairing exists but no ongoing tracking of quarterly growth targets
Post-Allocation Feedback & Morale Tracking	Not in backlog	No mechanism to measure consultant satisfaction or morale post-assignment

5. Risks & Mitigation Strategies

#	Risk	Likelihood	Impact	Mitigation
1	Data loss during Jira → Trello migration	High	High	Export full Jira project (CSV + JSON) before migration begins. Validate Trello import before decommissioning Jira access.
2	n8n workflow failures post-migration	Certain	High	Rebuild all three workflows in a Trello staging environment in parallel. Run dual-system for 48 hours before Jira cutover.
3	Skill taxonomy conflicts causing bad recommendations	High	High	Produce a unified skills taxonomy before loading Hammer consultant data. Patricia O'Connor and HR team must sign off on mappings.

4	Dual HR system data inconsistency	High	Medium	Build dual-read adapter that treats SilverTrust DB as source of truth. Flag any consultant record discrepancies for manual HR review before use in recommendations.
5	Staff resistance / perception of involuntary reallocation	High	High	Launch transparency features early: consultants can see their allocation status and the reason for each recommendation. Manager override with explanation is always available.
6	Sales over-promises delivery capacity post-merger	Medium	High	Prioritise the Capacity Forecasting Dashboard. Pull Hammer's existing project commitments before the Sales team begins pipeline discussions.
7	Matrix approval bottlenecks slowing allocation	Medium	Medium	Define a 24-hour SLA for all cross-company approval requests. Automatic escalation to VP Talent after SLA breach. Both managers must be onboarded to Trello before go-live.
8	Algorithm performance degrades at 105-consultant scale	Medium	Medium	Load-test recommendation engine against synthetic 105-person dataset before go-live. Maintain the <1 minute recommendation SLA from acceptance criteria.
9	Compensation/performance data exposed in allocation views	Low	High	Define strict API contract: only skills, seniority level, availability, and development goals are pulled from HR systems. Salary and performance fields are excluded at the adapter layer.
10	Keisha and senior consultants burn out from merger project demand	High	Medium	85% utilisation cap in SIL-12 must be enforced across the full 105-person pool from day one. Flag any attempt to bypass for a cross-company critical project and require VP approval.

6. Summary & Recommended Next Steps

The acquisition of SilverTrust by Hammer Consulting has fundamentally changed the scope, platform, and stakeholder landscape of the Smart Resource Scheduler. The system is mid-design, partially implemented, and must now absorb a 3.5x scale increase, a full platform migration, and a set of new human-centred requirements driven by staff anxiety.

Immediate Actions (This Week)

1. Export all Jira data (CSV + JSON) before any migration activity begins
2. Schedule a working session with Patricia O'Connor to agree unified skills taxonomy
3. Contact Jennifer Hayes to document Hammer HR system schema and available data fields
4. Begin Trello board architecture design (Resource Pool board + Project Allocation board)
5. Spin up Trello staging environment and begin n8n workflow rebuild in parallel
6. Draft the 8 missing user stories from the gap analysis for Robert Singh's review

This Sprint / Week 1

7. Complete skills taxonomy mapping (SilverTrust ↔ Hammer)
8. Implement dual HR system read adapter with conflict flagging
9. Rebuild n8n workflows for Trello API; validate end-to-end before Jira cutover
10. Design and implement Recommendation Transparency layer ("Why was I recommended?")
11. Validate 85% utilisation cap against full 105-person pool